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I {JCHTIICT CATUIMA). OUT N O TS DCC
development of pre-design investigation work plan. EPA has asked that a work plan is developed
by end of FY15. On 7/1, the RPM, hydro and ERT held a kick off discussion prior to ERT’s

review of existing documents. The team met in Edison on 7/22 for a progress meeting. A follow
up meeting is scheduled in NY for 8/6. EPA expects to receive the pre-design investigation work
plan by October 2015.
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